



DRAFT MANAGEMENT PLAN REVIEW SCHEDULE

Jan - April 2015	Internal review of action plans and status report; identify major update needs; finalize detailed update process (March/April: Condition Report Update done); Lay out process for SAC (Start work on known regulatory changes). Adjust Staff Performance Plans. April SAC mtg: process schedule, implementation status report and draft list of update issues
May - August 2015	Finalize staff assessment of issues (including description of needed reg changes): June 19: Joint SAC mtg, MPR/Condition Report updates and process schedule July 21: Issue CR summary Aug 19: Joint GF-MB SAC (Half Moon Bay): Report on Implementation Status and Focus of Update Efforts
August - October 2015	Prepare for and conduct scoping: Aug 25: Issue Notice of Intent for MPR and scoping Sept 10: Scoping meeting Monterey, Monterey Conference Center Sept 23: Scoping meeting Santa Cruz, Loudon Nelson Center Oct 15: TENTATIVE Scoping Meeting Half Moon Bay, Bach Society Beach House Oct 23: SAC (Cambria) last public scoping Oct 30: Close Scoping Comment period
November - December 2015	Prepare findings report (synthesis of scoping comments)
November 2015 - May 2016	Synthesis Report/Findings; prioritization - Draft work plan Create any needed SAC working groups Staff writing and Working Groups; June SAC Meeting
June 2016 - May 2017	Writing draft updated plan with revised regs; write DEIS/draft rule
End of May 2017	Issue Draft Plan (with reg changes) and DEIS start 60 day public comment
End of July 2017	Comment period closes on draft plan and DEIS
August 2017 - Dec 2017	Prepare Final Plan and FEIS, Rule
January 2018	Issue Final Rule



NATIONAL MARINE SANCTUARY SYSTEM



Scale varies in this perspective. Adapted from National Geographic Maps.

